


IT WORKS – WE CARE

**TECHTALK**



## **Blitzstart!**

Welche Vorbereitung brauchen agile Projekte?




Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	

Resources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
Sprint Burndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>

Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<week>

Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreparation	<days bef. sprintplanning>
PreparationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>

Sprinting	
Task-Done	
UseCase / UserStory-Done	
Sprint-Done	
DailyStandup	<Time>
Rules for Standup	




IT WORKS - WE CARE

**TECHTALK**

# Agenda





Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	


Resources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
Sprint Burndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>

Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<week>


Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreparation	<days bef. sprintplanning>
PreparationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>

Sprinting	
Task-Done	
UseCase / UserStory-Done	
Sprint-Done	
DailyStandup	<Time>
Rules for Standup	

# Roles



Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	




Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	

Resources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
Sprint Burndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>

Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<week>


Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreparation	<days bef. sprintplanning>
PreparationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>

Sprinting	
Task-Done	
UseCase / UserStory-Done	
Sprint-Done	
DailyStandup	<Time>
Rules for Standup	



## Planning

Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreperation	<days bef. sprintplanning>
PreperationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>




Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	

Resources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
Sprint Burndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>

Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<week>

Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreparation	<days bef. sprintplanning>
PreparationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>

Sprinting	
Task-Done	
UseCase / UserStory-Done	
Sprint-Done	
DailyStandup	<Time>
Rules for Standup	



## Sprinting



### Task

- Unit Tests written
- Reusable code refactored
- Code written according to Coding Guidelines
- Database changes scripted
- Code compiles without warnings
- Unit Tests passing
- Code checked in (associated with task)
- Build green




### Story

- Functional Tests written
- All Tasks done
- All automated tests passing
- Unit Test Code Coverage > 70%
- Maintainability Index > 80
- Functional Tests Passing
- Documentation and help updated
- Usability reviewed
- Code reviewed
- Architecture reviewed
- Deployment updated



### Sprint

- All stories done
- All tests passing
- Deployed at [redacted] test system
- Sprint review done
- Sprint retrospective done




Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	

Resources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
Sprint Burndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>

Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<week>


Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreparation	<days bef. sprintplanning>
PreparationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>

Sprinting	
Task-Done	
UseCase / UserStory-Done	
Sprint-Done	
DailyStandup	<Time>
Rules for Standup	



# Ressources und Review

Ressources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
SprintBurndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>
Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<weeks>




Roles	
Core Team	
Lead Dev	
Dev Team	
Test Team	
Extended Team	
ProductOwner	
ProductOwnerProxy	
ScrumMaster	
ProjectManager	
External	
Sponsor	
ScrumCoach	
Reviewer	
Team Location(s)	

Resources	
Specifications	<Link>
Product Backlog	<Link>
Impediment List	<Link>
Sprint Burndown	<Link>
Controlling (EVA)	<Link>
BigPicture	<Link>
BugTracking	<Link>

Review & Steering	
Steering-Frequency	1 month, 2 m., 3 m.
Steering	<SteeringCommittee>
Review-Frequency	<week>


Planning	
Sprint Length	2-weeks, 3-weeks, 4-weeks
PlanningPreparation	<days bef. sprintplanning>
PreparationRules	
SprintPlanning	<weekday>
Sprint Planning Agreements	
Estimation Methods	
TaskBoard	manual, Tool
ChangeManagement	<Agreed with customer>

Sprinting	
Task-Done	
UseCase / UserStory-Done	
Sprint-Done	
DailyStandup	<Time>
Rules for Standup	



IT WORKS - WE CARE

**TECHTALK**



**Ihre Fragen?  
Ihr Feedback!**